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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314. I meet at 0800 with
Kelvin at the test rigs to go over the locations on TR’s 10 and 11 where paint needs to be removed for
inspection of welds so that these test rigs can be modified and used as TR’s 12 and 13.

Ironworker Barry Rothman, Laborer Forman Ignacio (Nacho) Garcia, and Laborer Carlos (Pedro) Garcia
are working an 8-hour shift 0700 through 1530 today on CCO 314.

Today’s work at the test rigs includes removing timbers from north of TR 7/8, unthreading and removing
the coupler from TR 8, unbolting and removing the north end plate at TR 8, removing the TR 8 jacking
rod, removing a 10’ longitudinal running k-rail between TR’s 7 and 8 – this is an ABF k-rail, removing four
20’ k-rail from between TR 1 and the fence at the edge of the parking lot to the east – two k-rail are ABF’s
and two k-rail are rented, and miscellaneous cleanup of tools and equipment – ABF will remove its
toolboxes and equipment from the CCO test rig work area.

Also today, because of showers yesterday and the intentionally plugged DI per the approved SWPPP,
there is a lake of water in the middle of the test rig area. The laborers spend part of the morning using a
shop vacuum and absorbent pads to clean up spilled hydraulic oil on the water surface and around the
perimeter of the lake. Later in the morning, the pH and Turbidity are tested by ABF and approved by CT.
Starting about 1300, water is pumped from the area to the next DI per the approved SWPPP. Most but
not all of the water is removed by the end of the shift at 1530. During this pumping operation, the laborers
spend part of their time using a shop vacuum and absorbent pads to clean up hydraulic oil on the water
surface and around the perimeter of the lake.

A shipment from Bay Bolt arrives today with the A325 1-1/4” x 8” bolts needed for TR’s 12 and 13. The
nuts, washers, and a different length bolt are already on site from previous test rig work and are not part of
the order. The order also includes some small screws for use in attaching the reinforcement plate that will
secure the grommet/bellows/flashing product that will seal between the wet chamber and dry chamber of
TR’s 12/13.

Operator John Sabatino and Ironworker Ricky Damboise work in the warehouse in the morning for
approximately an hour to cut the METS QA sample from the galvanized rod that arrived and was identified
Monday 2/24/2014. They move the rod from the east end of the warehouse to the welding bay in the
warehouse, use the table band saw to cut the rod, and move the two rods to the area of the warehouse
where CT materials are being stored. An extendable forklift is used. The rod cut, per CT direction, is ID
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EB-2-09. The 5’ piece cut for QA testing is taken by CT METS for testing off site. Also supplied to CT
METS for QA testing purposes are 2 galvanized overtapped nuts, 2 ungalvanized non-overtapped nuts,
and 2 spherical washers (unpainted). With sampling last week, there have been 4 ungalvanized non-
overtapped nuts and 4 spherical washers (unpainted) sampled from this shipment for CT-METS.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is on idle/standby at the work area most of the day and is only used briefly. Another
generator – Whisperwatt 7000 – ABF ID 002341 is on idle/standby at the work area and is not used today.
A compressor IR P185R ABF ID 002078 is on idle/standby at the work area for most of the day and used
briefly. A Hyster 155 forklift – ABF ID 002375 – is used most of the day. A Kubota cart is used by the
ironworker today, and a Kubota cart is used by the laborers today.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
To elevate the k-rail, crane mats and timber blocking (12x12’s) are in use. The k-rail quantities are as
follows:
10’ bought k-rail = 20 pieces
10’ ABF k-rail = 4 pieces (one removed today)
20’ rented k-rail = 16 pieces
20’ ABF k-rail = 19 pieces (two removed today)

The agreed extra work with ABF is as follows:
Engineer Kelvin Chen - 1 hr
Ironworker Barry Rothman - 8 hrs
Laborer Forman Ignacio (Nacho) Garcia - 8 hrs
Laborer Carlos (Pedro) Garcia - 8 hrs
Operator John Sabatino - 1 hr
Hyster 155 Forklift - 4 hrs
Kubota Carts (2 each) - 16 hrs
Radios (4 radios) - 25 hrs
Generator (110 kW) - 4 hrs
Vacuum Cleaner - 4 hrs
Water Pumps (2 each) - 3 hrs
Band Saw - 0.5 hr
k-rail: 16 pcs @20’ and 4 pcs @10’
Crane Mats (12x12 - 5’x16’) - 5 pcs
Crane Mats (12x12 - 5’x7’) - 2 pcs
Crane Mats (12x12 - 5’x8’) - 16 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
Note that this includes three 20’ ABF k-rail between the CCO 314 work area and FW Spencer’s yard, with
that k-rail being in place prior to the CCO work and not related to CCO 314.
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